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System Cables
• PO#566784 to Casco is complete.
• 39 Failed cables were returned for repair.

– Bob picked up the loaner Fermilab crimp tool from 
Casco Mon May 1st for return to DESY. 

– The returned cables reached Casco Tues May 2nd.
• All but one of the MI8 Cables was delivered  to 

John Van Bogaert Tuesday April 25, 2006. 
– The “but one” was returned for repair.
– There’s a discrepancy in the count yet to be resolved.

May 9, 2006 MI BPM Status 2



Air Dam Modules
• PO#568441 to Elma 
• Expected Delivery April 14, 2006.
• Bob phoned again Thurs May 4 for a delivery 

update.  Troy Lauritsen, Division Manager of 
Elma Enclosures & Components promised 
complete shipment by Friday May 5, and 
phoned back Friday to confirm the shipment.

• Something about “…raw materials just delivered 
this week from Switzerland…”

• Estimated Air Dam delivery Weds May 10.
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Digital VME Chassis
• PO#566244 to DAWN is Complete.
• DAWN UDP firmware works w/o Optilogic H/W, 

but requires a firmware upgrade.
• Luciano obtained IP addresses for DAWN MI 

crates (and test stand routers).
• CSS’ Bill Barker upgraded the firmware in all 

DAWN chassis per Charlie Briegel’s instructions.
– both the Tevatron & MI subnet are known to work 

in the FCC3 test stand area, thanks to Steve 
Foulkes and Luciano Piccoli.
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Analog VME Chassis J2 
Backplanes

• PO#568474 to Hybricon is complete Apr 21.
• CSS’ Bill Barker got the Analog VME Chassis & 

Power Supplies from AD’s John Seraphin.
• CD/PREP tagged each chassis and power 

supply with an inventory # and serial #.
• Cables and connectors between the power 

supplies and the backplanes were procarded.
• The proper crimp tool was borrowed from AD’s

John Van Bogaert.
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Analog VME Chassis J2 
Backplanes

• Bill Barker assembled and cabled the first 
analog chassis in the ESE open bay for 
termination tests prior to assembling the 
remainder 
(pictures follow).

• Stefano Rapisarda & Neal Wilcer are deciding 
the best termination scheme to use on these 
Hybricon backplanes.
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BPM Integration Test Stand Status

• MI-60 digital section fully functional
– CPU, Echotek, TGF-II & Rear I/O card
– Transition Crate Controller & FEC Link

• Need test requirements for Transition Cards
– Transition Card Test Requirements Meeting Scheduled 

Wednesday May10, 9:30AM in FCC-3 
with Manfred, Andrea and Bill, Stefano, etc
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Transition Module Assembly
• First 2 – Bob picked up/Received Thurs Apr 6.
• Next 70 – Bob picked up/Received Mon May 1st.
• PO#568055 was completed Monday May 1st. 
• Box of Leftover Parts was Returned by Lace,

will be delivered to AD’s Andrea Saewert.
• The 2 “First Articles” will be updated with 

Production Front Panels by CSS’ Bill Barker on 
Wednesday  May 10.

• CD/PREP tagged each module with a property 
number and a serial number. 
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Transition Module Assembly
• Andrea Saewert expects to complete the Test 

Software by the end of this week (Fri May 12).
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Transition Module Assembly
• Andrea Saewert expects to complete the Test 

Software by the end of this week (Fri May 12).
• But prior to testing, the matched Filter Pairs 

need to be installed (by ESE? CSS? or AD?).

(more to the story . . .)
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Transition Module Assembly
• Andrea Saewert expects to complete the Test 

Software by the end of this week (Fri May 12).
• But prior to testing, the matched Filter Pairs 

need to be installed (by ESE? CSS? or AD?).
• New AD request : 

Please retest the filter pairs prior to soldering 
them on each module.
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